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Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 434

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny.

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- Attended weekly OBG staff meeting at 8:00am.
- Continued to write outstanding diaries from last weeks operations of erecting the W2E Hinge K pipe
beams and the (3) W2E west deviation saddle segments.
- Inspected the concrete surfaces for the grout pads of the Shear Keys and Bearings at the E2 cap beam
with Lalit. Overall the surface appeared to be a "6" or "7" according the International Concrete Repair
Institute standards which satisfies the 1/4" or 5mm amplitude requirement for surface roughness. However
there were still a few areas that needed bushing and the corner vertical face was not at a 2:1 slope as
detailed on plan sheets 883R2 and 887R2. This issue was brought to the attention of ABF engineer Zach
Lauria who doesnt’t think it's necessary. To my knowledge there was no RFI permitting the change to the 
plans.
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